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Project Website: www.connecticutavestreetscape.com 
 
 

 
Pedestrian crosswalks are in working order. The traffic pavement markings, streetlights, and signage help 
to safeguard these frequented intersections. 

http://www.connecticutavestreetscape.com/
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1. EXECUTIVE SUMMARY 
 

Project Description: 

 

The new Connecticut Avenue N.W. project is the third phase of a DDOT-sponsored streetscape upgrade 

program.  The project encompasses approximately one mile of a 4-lane corridor between DuPont Circle and   

K Street NW.  The street, streetscape, and associated infrastructure improvements are currently scheduled to 

be completed before or around June 2016. The DDOT right-of-way to be improved includes the roadway, 

curb/gutter, sidewalks and upgrades to street lights, traffic signals and utilities. Access is being provided to 

businesses during construction, and work will be coordinated closely with WMATA to make sure access is 

maintained at all bus stops and metro stations.  Located in the Golden Triangle BID, one of the prominent 

commercial and business corridors within the District, the project’s effects on the area will be closely 

monitored with daily outreach to area businesses and citizens to be sure that construction efforts are well-

planned and as least disruptive as possible. 

 

Proposed work will include but not be limited to: 

¶ Street resurfacing and milling 

¶ Replacement of deteriorated sidewalks with new block concrete paver sidewalks with ADA compliant 

curb-cut ramps, brick gutters, and granite curbs 

¶ New bus pads at WMATA bus stops 

¶ Replacement of driveway and alley entrances 

¶ Streetscaping enhancements such as new tree fences, benches, trash receptacles, and bike racks 

¶ Installation of a new electrical duct bank system and upgraded storm drainage inlets, storm sewer 

pipes, and fire hydrants 

¶ New Teardrop and Washington Globe street lights 

¶ Installation of centralized parking meters 

¶ New traffic signs and pavement markings 

¶ Traffic signal replacements 
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2. STATUS OF CONSTRUCTION / PROGRESS SUMMARY 
 

Progress Summary: Volkert Project Engineer, Osman Mohamed, corresponded with the Contractor, Fort 
Myer Construction, throughout the month with regard to ongoing sidewalk maintenance and pending 
installation around the northern portion of the construction project zone. Continued correspondence 
between the members of Volkert Project Management team, DDOT Project Management Officers, and FMCC 
personnel with regard to the pending PaveGen installation schedule for operations at the southern point of 
DuPont Circle and Connecticut Avenue Overlook.   
 

3. ISSUES /  ACTION ITEMS 
 

- Ongoing Issues /  Items: Continued sidewalk maintenance throughout construction site 

- New Issues /  Items: Volkert and FMCC time extensions due to PaveGen scheduling and installation 
- Action Items:  
- New action items: 

  

4. MEETINGS /  PROJECT COORDINATION 
 

Volkert Project Engineer, Osman Mohamed, corresponded with members of the Fort Myer Construction 
Team, Golden Triangle BID, and DDOT Project Management with regards to construction project status and 
remaining schedule for completion.   

 

5. DAILY WORK PERFORMED 
 
Field construction activities performed during this period: 
 
Saturday, 12/5/15, 12/12/15, 12/19/15, and 12/26/ 15:  
No construction activities scheduled or completed. 
 
Monday ς Friday, 12/1/15-12/30/15: 
Volkert is working with members of DDOT and Fort Myer Construction to begin determining a schedule for 
PaveGen paver installation and pending completion. 
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6. PUBLIC OUTREACH 
 

Public Outreach performed this week: 
 
Saturday, 12/5/15, 12/12/15, 12/19/15, and 12/26/15: 
No correspondence or public outreach visits. 
 
Monday ς Friday, 12/1/15-12/30/15: 
Members of the Volkert inspection team and Fort Myer Construction team continue to coordinate the 
tightening of bike racks and tree fence repair. In addition, the project website has been updated to reflect the 
new anticipated project completion.  
 

 

7. INSPECTION & MATERIAL TESTS PERFORMED 

   No construction materials were tested. 
 

8. CHANGE ORDERS /  TASK ORDERS 
PCO’S: 
‐ PaveGen pavers - LED lights for illumination 
‐ Installation of PaveGen pavers - Sculpture  
‐ Solar Panel - Bike Racks 
‐ Electrical Cabinet - Electrical assembly and wiring 
‐ Benches 

 

9. DBE PARTICIPATION SUMMARIES 
 

Volkert had one DBE Senior Inspector from Cube Root for this project. 

 

10. ACCIDENTS / INCIDENTS 
 

There were no reported accidents in the project limits during this period. 
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12. PHOTOS OF WORK PERFORMED THIS PERIOD 
   

 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

 
 
 

 
 
     
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

 

 
New pavers and handicap-accessible ramps provide smooth pedestrian 
walkways. The manholes shown here at Jefferson Street and Connecticut 
Avenue are stable and flush. 
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The Golden Triangle BID continues maintenance of landscaping throughout the 
project. Plantings are updated with the seasons to ensure year-round greenery. 

               

 

 


